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ESTIMATE RUN 04/08/2021

ESTIMATE SUMMARY 15:31:13

CONTID: C21776         ESTIMATE NO: 0001 PROG 2005

PCN: 21776-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MP 387 TO MP 397 PERCENT TIME:

PROJECT NO: STR0505-049                   

US50B LAS ANIMAS RESURFACE -Widening for Passing Lanes

NAME OF ROAD:  

PROJECT COUNTIES: BENT

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,194,519.03 PARTICIPATING $ $ 789,609.92

AWARD PROJECT AMT: 4,636,611.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
118,062.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,188.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.67

WORK DAYS

WORK DAYS

15.20%

4,404,909.11

789,609.92

907,672.17

888,483.87

$

$

$

$

789,609.92

0.00

789,609.92

118,062.25

907,672.17

-19,188.30

0.00

888,483.87

0.00

AMOUNT DUE 888,483.87 888,483.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 888,483.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OTERO

  

17.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/26/2021

03/08/2021

03/31/2021

01/07/2021

01/15/2021

01/26/2021

01/26/2021
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.830

201-00001  
 

29,880.000.830

29,880.00

0.830

ACRE

36,000.00000

0010 Removal of Tree 0.000

25.000

202-00010  
 

35,000.0025.000

35,000.00

25.000

EACH

1,400.00000

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

356.000

EACH

5.00000

0020 Removal of Concrete Pavement 0.000

161.000

202-00210  
 

28,980.00161.000

28,980.00

161.000

SY  

180.00000

0025 Removal of Asphalt Mat 0.000

895.000

202-00220  
 

12,530.00895.000

12,530.00

1,826.000

SY  

14.00000

0030 *Removal of Asphalt Mat (Planing) 0.000

119,164.000

202-00240  
 

178,746.00119,164.000

178,746.00

278,772.000

SY  

1.50000

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

56.000

EACH

100.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

70.00000

0045 *Removal of Guardrail Type 3 0.000

277.000

202-01130  
 

1,108.00277.000

1,108.00

4,585.000

LF  

4.00000

0050 *Removal of End Anchorage 0.000

2.000

202-01300  
 

1,000.002.000

1,000.00

28.000

EACH

500.00000

0055 *Sawing Concrete (8 Inch) 0.000

1,021.000

202-05008  
 

10,210.001,021.000

10,210.00

1,021.000

LF  

10.00000
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sawing Asphalt Material (6 Inch) 0.000

1,930.000

202-05026  
 

5,790.001,930.000

5,790.00

1,930.000

LF  

3.00000

0065 Unclassified Excavation (Complete In Place) 0.000

826.000

203-00010  
 

29,736.00826.000

29,736.00

972.000

CY  

36.00000

0070 Blading 0.000

5.000

203-01500  
 

650.005.000

650.00

15.000

HOUR

130.00000

0075 Backhoe 0.000

2.000

203-01510  
 

250.002.000

250.00

15.000

HOUR

125.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

15.000

HOUR

65.00000

0085 Structure Backfill (Flow-Fill) 0.000

42.200

206-00065  
 

10,972.0042.200

10,972.00

42.200

CY  

260.00000

0090 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

521.000

CY  

40.00000

0095 Subgrade Soil Preparation 0.000

0.000

207-00704  
 

0.000.000

0.00

3,257.000

SY  

11.00000

0100 Erosion Log Type 1 (20 Inch) 0.000

280.000

208-00013  
 

3,080.00280.000

3,080.00

680.000

LF  

11.00000

0105 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

60.00000
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

120.00000

0120 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

200.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

75.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.830

ACRE

19,000.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.830

ACRE

22,000.00000

0140 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.830

ACRE

16,000.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

121.000

LB  

6.00000

0150 Removal of Nests 0.000

1.000

240-00010  
 

80.001.000

80.00

5.000

HOUR

80.00000

0155 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

40.000

SY  

12.00000

0160 Aggregate Base Course (Class 6) 0.000

301.000

304-06007  
 

10,836.00301.000

10,836.00

301.000

CY  

36.00000

0165 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

1,004.000

CY  

40.00000



CONTID: C21776         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

201.850

403-00720  
 

28,259.00201.850

28,259.00

500.000

TON 

140.00000

0175 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

1,109.380

403-34771  
 

93,187.921,109.380

93,187.92

27,472.000

TON 

84.00000

0180 Emulsified Asphalt (Slow-Setting) 0.000

1,337.000

411-10255  
 

5,348.001,337.000

5,348.00

14,813.000

GAL 

4.00000

0185 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

176.000

603-01245  
 

23,760.00176.000

23,760.00

184.000

LF  

135.00000

0190 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

4,950.000

LF  

33.00000

0190 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

2,533.098

83,592.232,533.098

83,592.25LF  

33.00000

0195 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

28.000

EACH

3,700.00000

0195 MATERIAL ALLOWANCE Guardrail End Treat 0.000

9.316

34,469.209.316

34,470.00EACH

3,700.00000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

253.000

EACH

21.00000

0205 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

45.000

EACH

23.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

58.000

EACH

24.00000
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

258.000

SF  

21.00000

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

635.000

SF  

25.00000

0225 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

28.000

EACH

260.00000

0230 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

57.000

EACH

460.00000

0235 *Rumble Strip (Grinding)(Asphalt)(Sinusoidal) 0.000

0.000

614-80390  
 

0.000.000

0.00

137,995.000

LF  

0.20000

0240 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

23,000.00000

0245 *Mobilization 0.000

0.500

626-00000  
 

150,000.000.500

150,000.00

1.000

L S 

300,000.00000

0250 *Public Information Management (Tier III) 0.000

24.000

626-01113  
 

1,320.0024.000

1,320.00

105.000

DAY 

55.00000

0255 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

852.000

GAL 

110.00000

0260 *Pavement Marking Paint (Low Temperature) 0.000

386.000

627-00014  
 

25,090.00386.000

25,090.00

1,349.000

GAL 

65.00000

0265 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

821.000

SF  

36.00000
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

426.000

SF  

30.00000

0275 *Flagging 0.000

559.000

630-00000  
 

15,652.00559.000

15,652.00

5,000.000

HOUR

28.00000

0280 *Traffic Control Inspection 0.000

7.000

630-00007  
 

2,450.007.000

2,450.00

30.000

DAY 

350.00000

0285 *Traffic Control Management 0.000

17.000

630-00012  
 

18,700.0017.000

18,700.00

75.000

DAY 

1,100.00000

0290 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

10.000

EACH

800.00000

0295 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

1,200.001.000

1,200.00

2.000

EACH

1,200.00000

0300 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

1.000

EACH

270.00000

0305 *Construction Traffic Sign (Panel Size A) 0.000

3.000

630-80341  
 

120.003.000

120.00

34.000

EACH

40.00000

0310 *Construction Traffic Sign (Panel Size B) 0.000

23.000

630-80342  
 

1,150.0023.000

1,150.00

100.000

EACH

50.00000

0315 *Construction Information Sign 0.000

1.000

630-80348  
 

2,500.001.000

2,500.00

6.000

EACH

2,500.00000

0320 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

9,000.001.000

9,000.00

4.000

EACH

9,000.00000
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

2,000.00000

0330 *Drum Channelizing Device 0.000

25.000

630-80360  
 

875.0025.000

875.00

100.000

EACH

35.00000

0335 *Traffic Cone 0.000

50.000

630-80380  
 

150.0050.000

150.00

500.000

EACH

3.00000

0340 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

3.000

EACH

35,000.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

184,256.020

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

22,000.000

F A 

1.00000

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

144,000.000

F A 

1.00000

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0365 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0370 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

116,000.000

F A 

1.00000

0375 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 21776-BID    ESTIMATE RUN 04/08/2021

PROJECT: STR0505-049                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Portable Pan-Tilt-Zoom Camera (reset) 0.000

0.000

700-70034  
 

0.000.000

0.00

9,000.000

F A 

1.00000

0385 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 856,671.35856,672.175,140,519.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 0.000

1.000

620-00002  
 

23,000.001.000

23,000.00

1.000

EACH

23,000.00000

0400 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

22,000.001.000

22,000.00

1.000

EACH

22,000.00000

0405 Sanitary Facility 0.000

2.000

620-00020  
 

6,000.002.000

6,000.00

3.000

EACH

3,000.00000

CAT 51,000.0051,000.0054,000.00CURRENT AMT0400 $ $ $

$ 907,671.35907,672.17$5,194,519.03$CURRENT AMTPROJECT TOTAL


